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Project Status Update 
 



 Mobility and 
Transportation 
Infrastructure Commission 
Agenda Report 
 

 

 

ITEM NO. 2 

DATE:  June 20, 2023  
 

FROM:  H. Ted Gerber, Director of Public Works 
 

SUBJECT:  Project Status Update 
 

 
Recommendation 
It is recommended that the Commission receive and file an update on the status of 
projects related to the City’s mobility and transportation infrastructure. 
 

Information 
Public Works projects are generally divided into two areas: (1) Capital Improvement 
Program (CIP) projects and (2) routine or special Operations & Maintenance (O&M) 
projects. Ongoing or planned projects related to mobility and transportation 
infrastructure in both of these areas, along with their recent status, are listed in the 
tables below. 
 

Capital Improvement 
Program (CIP) Projects 

Project Status 

Mission and Fremont 
Rectangular Rapid 
Flashing Beacons 

No Significant Update 

Staff working to release bid. 

This project installs Rectangular Rapid Flashing Beacons (RRFBs) at 
Fremont Avenue and Lyndon Street, Mission Street and Diamond 
Avenue, and Mission Street and Fairview Avenue. 
 

Staff are working to implement updates to the bid package with the 
design consultant. 

Street Improvements 

Updated Status 

Design Consultant and Project Management Consultant working to 
release first bid package. 

The Street Improvement Projects were discussed at the ‘State of 
Streets’ joint Council & MTIC Meeting on April 26, 2023.  The ‘2018-
2019’ Street Improvements consultant is reviewing updates to the bid 
package to release this ‘first’ FY 23-24 set by July 2023.  Staff and 
Project Management consultant are setting up resources for 
construction management and materials testing related to the pending 
construction, as well as initiating the master planning effort. The ‘2018-
2019’ and ‘2019-2020’ repair projects are being submitted for SB1 
funding to the State.  Staff will review the streets to be reconstructed 
with the Commission. 
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Capital Improvement 
Program (CIP) Projects 

Project Status 

Measure M Project 
Funding Requests 

Updated Status 

Four Projects Approved.  New projects to be considered in FY 23-24. 

Four of the submitted projects were approved and included as 
separate projects below.  The Commission will review new proposed 
projects in FY 23-24 to submit for the 2024 project request cycle. 

Grevelia Street and Fair 
Oaks Avenue Measure M 
Project 

New Project 
Funding Agreement to be executed. 

Staff are working with a Metro representatives to file the documents 
necessary in order to execute a funding agreement (MM5506.06).  
Staff met with Caltrans to discuss requirements related to the lane 
changes recommended at the SR-110 freeway exit. 

Orange Grove Avenue 
Widening from Oliver 
Street to Arroyo Seco Park 

New Project 
 
Funding Agreement to be executed. 

Staff are working with a Metro representatives to file the documents 
necessary in order to execute a funding agreement (MM5506.08). 

Pedestrian Crossing 
Devices 

New Project 
Funding Agreement to be executed. 

Staff are working with a Metro representatives to file the documents 
necessary in order to execute a funding agreement (MM4101.11). 

Columbia Street Striping & 
Signal Improvements  

No Significant Update 

$9.9M in Measure R Mobility Improvement Project (MIP) Funds were 
approved by Metro and Pasadena City Council included the project in 
the City CIP. 

On May 8, 2023 the City of Pasadena’s Council determined 
Pasadena’s funded project to be in conformance with the City’s 
General Plan.  City staff will work with Pasadena DOT to determine the 
next steps to move this project forward. Staff are working with a Metro 
representatives to file the documents necessary in order to execute 
South Pasadena’s Measure M MSP funding agreement (MM5506.07). 
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Capital Improvement 
Program (CIP) Projects 

Project Status 

Fremont/Huntington 
Mobility Active 
Transportation & Mobility 
Improvement Projects 

 
Updated Status 

Staff met with Community Groups.  Feasibility and charrette contract 
being developed.  Near-term improvements underway. 

Staff met with Easterly Huntington Drive Area residents as well as 
Fremont Residents to discuss project status and next steps. Staff is 
working with a consultant to develop a scope that includes feasibility 
work and public feedback sessions through a charrette process. Staff 
plan to discuss the scope with MTIC and bring the agreement to 
Council in August.  In the near-term staff have developed a list of 
improvements that can be completed by staff and contractor services 
maintenance agreement(s). 
 

City of Pasadena ‘Stub’ 
Relinquishment / 
Transitional Project 
Development & City of 
Alhambra I-10 
Modifications 

 
Updated Status 

Discussion with Alhambra and Pasadena. 

South Pasadena, Pasadena, and Alhambra staff held an initial 
discussion, and are scheduling follow up meetings.  The City of 
Alhambra approved a Measure R funding agreement with Metro for the 
Fremont Ramp and Interchange Improvements.  Staff provided an 
update to Council on the status of the Pasadena re-visioning process 
and the ‘Advancing Alhambra’ projects. 
 

Sidewalks Replacement & 
ADA Ramps Upgrades 

No Significant Update 

Bid Package in development. 

Staff are developing the bid package for multiple curb ramp 
replacements along Meridian Avenue. Staff met with the Los Angeles 
County Development Authority Community Development Division to 
discuss the project progress and funding deadlines. The bid package 
requires review by a labor compliance specialist and several non-
standard ramp locations require input from a design consultant. Once 
these reviews are complete, the package will be released for bidding. 
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Capital Improvement 
Program (CIP) Projects 

Project Status 

North-South Corridor  
Intelligent Transportation 
Systems (ITS) 
Deployment Project 

Updated Status 

Public Outreach Meeting  and Preliminary Environmental Study 
Completed. 

A public outreach meeting for this project was held on May 18, 2023 at 
the Library Community Room.  Staff and the consultant met the 
Federal Highway Administration and Caltrans in late April and 
confirmed the proposed prioritization of the project components is 
acceptable.  Staff are submitting the completed Preliminary 
Environmental Study to Caltrans’ Division of Environmental Analysis 
and met with Metro to discuss the project coordination with the 
NextGen Countywide Signal Priority Upgrade and Expansion.  
Currently, the consultant is reviewing the current signal timing in 
preparation for the new coordination system configuration. 

Farmer's Market Bollard 
System 

No Significant Update 

Potential grant funding opportunity identified. 

This future proposed project is listed in the 5-Year Capital 
Improvement Program (CIP). Staff is currently exploring an available 
funding opportunity for this project. The project is scheduled for 
implementation in Fiscal Year 2024-2025.  

Fair Oaks SR-110 
Interchange Loop/Hook 
On-Ramp 

No Significant Update 

Alternative study scope being developed for City Council approval. 

A task order to prepare initial study documents is being developed with 
a professional services on-call consultant for City Council approval. 
After Council approval, the consultant and City staff will coordinate a 
meeting with Metro and Caltrans to discuss near-term study work and 
future Measure R Mobility Improvement Project (MIP) funding.  Staff 
presented an overview of these steps during the March 21, 2023 MTIC 
meeting. 

Fair Oaks SR-110 
Interchange Loop/Hook 
Grevelia Off-Ramp 

No Significant Update 

Alternative study scope being developed. 

See above “Fair Oaks SR-110 Interchange Loop/Hook On-Ramp” 
status. 
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Capital Improvement 
Program (CIP) Projects 

Project Status 

Highway Safety 
Improvement Program 
(HSIP) Cycle 11 Projects 

New Projects 

Recently awarded grant funding. 

On March 9, 2023, South Pasadena was awarded over $500,000 in 
HSIP funding for four (4) projects submitted in Fall 2022 related to 
street lighting, bike lanes, and pedestrian crossing improvements at 
multiple locations: 
 
The intersection of Monterey Road and Fremont Avenue and the 
intersection of Fair Oaks Avenue and Grevelia Street south of the 110 
Freeway on and off-ramps to improve traffic signal timing and 
hardware, add intersection lighting ($32,350). 
 
The intersection of Fremont Avenue and Huntington Drive for the 
addition of bike lanes, installation of pedestrian countdown signals, 
and addition of lighting ($50,040). 
 
Fremont Avenue from Columbia Street to Monterey Road to add street 
lighting, install flashing beacons at stop-controlled intersection, install 
curve advance warning signs ($277,110). 
 
Huntington Drive from Leman Street to Maple Street to install bike 
lanes, and add street lighting ($181,260). 

 
 

Operations & Maintenance 
(O&M) Projects 

Project Status 

2023-2024 Slow Streets & 
Open Streets Program 

Updated Status 

Consultant team is preparing the first pilot parklet installation.  
Residential design will be considered by Council in July and installed 
by August. 

An initial ‘pilot’ parklet will be installed ahead of the street design and 
equipment roll-out, and staff is coordinating a potential location for this 
installation.  Updates were made to the residential design based on the 
Commission’s feedback and will be brought to Council for approval in 
July to be installed by August. 

Neighborhood Traffic 
Management Program 
(NTMP) Implementation 

No Significant Update 

Software workflow development underway. 

Staff are working with the contracted software system designer to 
implement the NTMP online processing forms.  While the 
implementation is underway, staff continue to receive and process 
requests from the community related to neighborhood traffic 
management. 
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Operations & Maintenance 
(O&M) Projects 

Project Status 

Ramona Avenue, Oak 
Street, Rollin Street, & 
Fremont Avenue Traffic 
Management 

 
No Significant Update 

Student/Parent outreach planned. 

City staff met with local residents and received many comments about 
the planned implementation.  Thereafter, City staff discussed the 
improvements at the South Pasadena Unified School District/City Ad 
Hoc Committee Meeting in late February 2023. City staff will be 
providing the School District outreach material for distribution to 
parents/students.  
 

Meridian Avenue Traffic 
Management & Safety 
Measures 

No Significant Update 

Pending task order issuance. 

Staff have evaluated the site conditions and traffic data to discuss 
potential improvements to Meridian Avenue. This information was 
presented at the July 2022 MTIC meeting, and the Commission 
provided feedback. A study will be conducted, including a speed 
survey, which will be coordinated with local stakeholders. A task order 
is being issued to a professional services on-call consultant for this 
work. Recently, the pedestrian crossing at Meridian and Bank has 
been refreshed with new paint and a new sign. The nearby City trees 
have been trimmed and residents have been notified by mail to trim 
nearby privately owned overgrown trees.  

Timing Improvements at 
the Metro Gold Line 
Mission & Meridian 

No Significant Update 

Task order being executed. 

Staff previously met with MTIC’s Chair to review recommendations 
regarding the timing of signal lights and railway crossing gates at 
Mission and Meridian. Metro has provided a contact for timing issues 
to work with the City. A task order to update the timing sheets for this 
location is being issued to a professional services on-call consultant. 
The task order work will also reconcile the City’s previously requested 
preemption changes with the known timing issues. 

Timing Improvements at 
Orange Grove & Monterey 
Signal 

Updated Status 

Work underway. 

Staff submitted document to the consultant including available timing 
sheet information and the City’s most recent speed study.  Additional 
documents related to signal timing may needed to be updated by the 
consultant in order to complete the task.  The consultant provided 
recommendations to configure the video detection system at Monterey 
and Orange Grove. 
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Operations & Maintenance 
(O&M) Projects 

Project Status 

Timing Improvements at 
Mission & Garfield 

Updated Status 

Work underway. 

Please see the above update for “Timing Improvements at Orange 
Grove & Monterey Signal” – both projects are at the same stage. 

Fremont Avenue 
Southbound Left Turn 
Pocket South of 
Huntington Drive 
Intersection 

No Significant Update 

Work scope being developed. 

A task order to develop a striping plan for this project is being issued to 
a professional services on-call consultant. The striping plan will 
remove the ‘no left turn’ marking a create left-turn pocket to access 
business at the Southeast corner of Fremont Avenue and Huntington 
Drive.  

Traffic & Parking Impacts 
along Glendon Way 
between El Centro Street 
and Meridian Avenue 

No Significant Update 

Pending staff discussion with the Chamber. 

City Council recently approved a new five-year agreement with the 
Chamber of Commerce that contains updated language to facilitate 
review of the Farmer’s Market event Parking Management Plan. Public 
Works will work with the Chamber of Commerce to make adjustments 
with the goal of improving traffic and parking impacts along Glendon 
Way.  

Replacement of Missing 
Orange Grove Street 
Lamps 

No Significant Update 

Pending staff cost estimate. 

Staff are developing a cost estimate to replace the Orange Grove 
Street Lamps, and relocating the lamps away from the street where 
possible. 

Early Action Projects 
(EAP) List 

No Significant Update 

Measure R Mobility Improvement Projects (MIP) were discussed at the 
November 2022 MTIC Meeting, where some elements of the “SR 710 
Early Action Projects (EAP)” are planned to be addressed in the North-
South Corridor Intelligent Transportation Systems Project, and the 
current Measure R programmed projects include the Fair Oaks SR-110 
Interchange Loop/Hook On-Ramp and Off-Ramp projects and the 
Fremont/Huntington Mobility Active Transportation Project (see above 
items). “Early Action Projects (EAP) List”. EAPs do not have committed 
funding and will be kept on this list for future tracking. 
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Operations & Maintenance 
(O&M) Projects 

Project Status 

Installation of City Limit 
Signs at Various Locations 

No Significant Update 

Pending task order issuance. 

A task order to develop a conceptual plan for this project is being 
issued to a professional services on-call consultant. 

Preferential Parking Policy 

No Significant Update 

Pending General Plan Update. 

As a City Council Strategic Plan goal, Staff will work with Community 
Development in this area, considering recommendations provided by 
MTIC. Work will commence after the General Plan and Downtown 
Specific Plan are completed. 

2023 626 Golden Streets 
Arroyo Fest 

Update Status 

Traffic Control Plan almost complete and City planning efforts 
underway. 

On Sunday, October 29, 2023, the 626 Golden Streets Arroyo Fest, an 
open streets event, will make a comeback to the San Gabriel region 
after twenty years. The event is scheduled to last about four hours 
from 7 am to 11 am and will stretch for about eight miles of street and 
freeway from SR 110/Avenue 26 in City of Los Angeles on the south 
side to City of Pasadena on the north side. South Pasadena will be the 
hub for the event, with street closures along Mission Street from Fair 
Oaks Avenue to Orange Grove Avenue and part of Orange Grove from 
Arroyo Seco Parkway to Mission Street. The event is being led by 
ActiveSGV; they are actively meeting with impacted cities to review a 
comprehensive traffic control plan (TCP) and other event details 
similar to the Mission-to-Mission open streets event in May 2022. 
South Pasadena staff is also providing feedback and input to minimize 
impacts to local vehicle traffic to create a smoother event for all 
mobility users on this day including for residential and commercial 
streets, and freeway on-ramp and off-ramp closures. 

Traffic Impact Analyses 

Updated Status 

Proposed development traffic study nearing completion. 

Staff worked with the developer team and a traffic study consultant to 
complete the initial review of a traffic evaluation for a proposed project 
southwest of Fair Oaks and Grevelia.  Staff provided comments to the 
developer and are awaiting responses. 

 

Huntington Drive at 
Marengo Avenue Crossing 
Guard Evaluation 

Updated Status 

Item being brought to City Council. 

Staff worked with the consultant to update the crossing guard 
evaluation report based on comments received from MTIC on April 18, 
2023.  Public Works and the Police Department are bringing the item 
to Council for review and action in July 2023.  The evaluation will begin 
in the summer and end after the beginning of the school year to 
capture the school-related traffic and pedestrian impacts. 
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Operations & Maintenance 
(O&M) Projects 

Project Status 

Marengo Avenue Traffic 
Safety Assessment  

No Significant Update 

Task order being brought to City Council. 

Staff revised the scope for the comprehensive traffic safety review 
along the Marengo Avenue corridor based on feedback from MTIC and 
residents who submitted comments. The consultant provided a revised 
scope and fee that includes traffic counts, speed data, and stop 
compliance surveys at additional locations, as well as an evaluation of 
traffic island diverters, and an evaluation of the intersection at 
Alhambra Road.  The Task Order is being brought to City Council for 
approval in July 2023. 

Huntington Drive 2000 
Block Review 

Updated Status 

Staff working to implement MTIC recommendations. 

This item was discussed at the May 31, 2023 MTIC Meeting after 
Public Safety Commission requested that a review of the street 
configuration at the 200 Block of Huntington Drive be agenized by 
MTIC after a recent traffic collision.  Staff are working to implement the 
localized edge striping recommended by the Council as the first 
measure. 

Diamond Avenue 
Improvements 

No Significant Update 

Review of community suggestions and enforcement. 
 
Staff are reviewing improvements suggested by community members 
along Diamond Avenue between Mission Street and El Centro.  The 
Police Department has been enforcing parking restrictions and Public 
Works refreshed the existing red curb paint along the roadway. 

 
Public Notification of Agenda Item 
The public was made aware that this item was to be considered this evening by virtue of 
its inclusion on the legally publicly noticed agenda, and posting of the same agenda and 
reports on the City’s website.  
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A Message from the Commission Chair 
 
<Include Message Here> 
 
 

 

Purpose Statement  
 
The Mobility and Transportation Infrastructure Commission (MTIC) is a five-
member body that serves as a forum for community input on mobility topics and 
in an advisory capacity to the Public Works Department and the City Council on: 
  

 Mobility policy matters related to transportation and mobility including traffic 
management plans, transit, multimodal transportation and active 
transportation, evolving transportation and mobility technologies, parking 
management, and regional transportation matters. 

 Federal, state, regional and local transportation funding and planning. 

 Input on transportation and mobility policies such as the transportation 
related Capital Improvement Program (CIP) items, neighborhood traffic 
management plan, active transportation plan, etc. 
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Mobility and Transportation 

Infrastructure Commission (MTIC) 

Eric Dunlap Commission Chair 

Kimberley Hughes Commission Vice-Chair 

Larry Abelson Commissioner  

John Fisher Commissioner 

Diego Zavala Commissioner 

 

Jack Donovan, Council Member  City Council Liaison 

 

H. Ted Gerber, Public Works 
Director 

 

David Peña, Transportation 
Program Manager            

Staff Liaison 

 
 
 

Staff Liaison 

 

Mobility and Transportation Infrastructure Commission meetings are 
held every Tuesday of the month at 6:30 pm.  Meetings are held at 
City council Chambers located at 1424 Mission Street.   
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Slow Streets Project Development and 
Residential Streets Design 
 
The Commission provided input and suggestions to the Slow Streets Program scope as well 

as street design, implementation and outreach for the three residential streets and commercial 

corridor that is scheduled for full implementation in the Summer and Fall of 2023. The 

Commission reviewed and recommended some additional design input and modest alterations 

to the design plans for the City Council to approve. The first phase of the Slow Streets Program 

is the residential installation of temporary equipment such as curb extensions using reflective 

delineators or tape, enhanced crosswalks, bicycle lanes using short-term paint and/or tape, 

cross hatches with tape to extend the curbs, a climbing lane for cyclists along Hermosa Street 

traveling northbound, and the permanent removal of the approach center line on Hermosa 

Street. The equipment and material were purchased with a $420,000 Metro grant that was 

scheduled to lapse but utilized before the deadline. The three residential street locations are 

as follows: 

 Hermosa Street between Columbia Street and Grand Avenue 

 Grand Avenue between Mission Street to Columbia Street 

 Oak Street between Meridian Avenue and Garfield Avenue  

 

The second part of the Slow Streets Program covers Mission Street, the commercial corridor 

which stretches from Fair Oaks Avenue to Orange Grove Avenue. Mission Street will include 

parklet improvements, additional furniture, and other traffic calming measures to increase 

pedestrian utilization and safety. The Public Works team has requested the design consultant 

to incorporate the Commissions’ recent comments. The next step is to present the item to the 

City Council to begin implementation of the residential street components this summer, and 

pilot a parklet in the summer for Mission Street. 

 

Review of the 2011 Bicycle Master Plan  

The Commission received a presentation from the Public Works Director regarding the City’s 

Bicycle Master Plan goals, objectives, policies, bicycle network, safety programs, funding, 

implementation details and design guidelines. The Commission expressed continued support 

for the implementation of the plan with considerations for regional connectivity with adjacent 

cities and bike networks, analyzing the streets comprehensively, the importance of bike 

facilities in the city, and roadway improvements for cyclists to utilize. The Public Works team 

shared continued commitment to implement the Bicycle Master Plan when performing street 

repaving and improvements but also recognized the importance of existing conditions and past 

conditions when Bicycle Master Plan was revised in 2011.  



 

 

5 

 

North-South Corridor Rogan Funded 
Project-Fair Oaks Improvements and 
Public Outreach  
The Commission offered recommendations and input on the direction of the project and the 

community engagement. Funded by the U.S. of Transportation (DOT) Federal Highway 

Administration Rogan Funds, the project consists of upgrading traffic signals along Fair Oaks 

Avenue, and installing an Advance Adaptive Traffic Management System (AATMS), upgrading 

curb ramps, sidewalks, and crosswalks for compliance with the American Disabilities Act (ADA) 

and to increase pedestrian safety; modifying median noses to improve visibility. Other 

improvements include modifications to the bulb-outs along Fair Oaks Avenue, increasing 

pedestrian visibility with more pronounced crosswalks and synchronizing traffic lights and 

pedestrian intervals with all cycles.  The design consultant, KOA, recently conducted a 

Community Workshop where the team and staff discussed several options with the public 

related to the proposed modifications. The environmental documents are being finalized by the 

consultant which will permit staff and the consultant to transition to the next phase of the project. 

 

State of Streets Joint Study Session 
In a joint special session, the City Council and Commission received an update and overview 

of the State of the Streets including current street improvement projects, transportation 

projects, pavement management and condition surveying, master planning, and funding. The 

focus of the session was to move forward with the existing street improvement bid packages 

which included immediate or near-term roadway improvements, preventative maintenance on 

streets that have been repaved, and focusing on repairing the most deficient roadways in the 

City. There was a collective agreement by the Council and Commission to move forward with 

a comprehensive and systematic Master Plan that will become the City’s blueprint to follow 

when performing street improvements. Funding was also realigned to match the Capital 

Improvement Project (CIP) timeline.  
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Evaluation of a Second Crossing Guard 

at Huntington Drive/Marengo Avenue 

The Commission received an evaluation report for a second crossing guard at Huntington Drive 

and Marengo Avenue, and provided input and recommendations to Public Works staff. The 

Commission recognized the consistent and overall support for the second crossing guard from 

residents and feedback. The Commission’s recommendation was to quantify the data to justify 

the engineer’s recommendations, consider the Manual on Uniform Traffic Control Devices 

(MUTCD) guidelines for countdown pedestrian signals, feasibility of a protected left turn at 

Marengo Avenue north or south, and an analysis of 10 years of Statewide Integrated Traffic 

Records System (SWITRS) collision data. Public Works worked with the traffic engineering 

consultant to revise the study by incorporating the Commission’s recommendation and 

suggestions. In conjunction with the South Pasadena Police Department, the item is scheduled 

to next be presented to the City Council for consideration. 

 

Meridian Traffic Data and Analysis  

In 2022, the City Council directed staff to further assess the traffic and pedestrian safety 

conditions at the intersections of Meridian Avenue at Pine and Maple Streets, and in 

coordination with the MTIC, determine the implementation of feasible traffic calming 

measures along the corridor.   The Commission received a presentation and analysis of the 

corner sight distance performed in compliance with the Highway Design Manual for Meridian 

at the Pine and Maple intersections.  Staff also included the intersections of Meridian Avenue 

at Bank, Rollin and Beech Streets to the safety analysis. 

 

Review of Development Projects and 

Transportation Impact Analysis 

Methodology  

The Commission receive information related to recently approved development projects in 

the City and a review of the City’s adopted Traffic Impact Analysis Methodology, which was 

utilized to evaluate the project related transportation impacts. The presentation included the 



 

 

7 

 

most recent development projects reviewed and approved by the Planning Commission 

included a project named Arbor Square, located at 815 Fremont, and a project named 

Fairview Court, located at 1020 El Centro. 

 

Review of Measure R Mobility 

Improvement Project  

The Commission received a presentation on the proposed Measure R Mobility Improvement 

Projects (MIP) at the Fair Oaks and State Route 110 Interchange.  The MIP fund was created 

as an alternative to the SR-710 Gap Closure project following adoption of the Transportation 

System Management (TSM) / Transportation Demand Management (TDM) alternative, where 

expenditures must be consistent with the purpose and need of the 710 North Project.  The 

Commission reviewed the project progress, work completed and next steps, as well as the 

current conceptual design of the proposed loop ramp. 

 

Huntington Drive Safety Concerns 

The Commission received an overview and presentation on the timeline of accidents, accident 

data for the last ten years, and safety concerns along Huntington Drive. Residents expressed 

and shared anecdotes and pictures of past accidents which resulted in some property damage 

and sidewalk breaches in some instances. Huntington Drive is part of the Huntington/Main-

Fremont Corridor Active Transportation and Intelligent Transportation System (ITS) study area, 

and therefore, the project has Metro Measure M funding allocated to make significant 

pedestrian and multimodal improvements in the long term. As such, the Commission 

recommended certain short-term mitigation measures to address some of the speeding issues 

along Huntington Drive. The Commission recommended a right edge line for parked vehicles, 

lane line restriping, raised reflectors and Bott’s dots replacement, vehicle speed feedback 

signs, larger regulatory speed limit signs, street light improvements, and tree trimming along 

the corridor. Public Works staff began implementing some of these measures and coordinating 

with contractors to assist with other actions recommended by the Commission and staff.  
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ANNUAL WORKPLAN 

FY 2023-2024 

Mobility and Transportation 
Infrastructure 
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Fiscal Year 2023-2024 Work Plan 

 Huntington/Fremont Mobility Project 

 Mission Street Slow Street Design 

 Annual Traffic Safety Update 

 Measure M MSP Funding 

 Street Improvements, Pavement Program 

Master Planning, & SB1 List 

 Mobility Improvement Projects (MIP) Update 

 Development Project Update 

 Neighborhood Traffic Management Plan 

 Marengo Safety Assessment 

 Bike Plan (Mobility Plan) 

 

 

 

 

 
 

 

 



  ITEM 4 

Approval of Minutes of the Special Mobility and 

Transportation Infrastructure Commission Meeting on 

May 31, 2023 

 

 



WEDNESDAY, MAY 31, 2023 

MINUTES OF THE CITY OF SOUTH PASADENA 

SPECIAL MOBILITY AND TRANSPORTATION INFRASTRUCTURE COMMISSION      

REGULAR MEETING 

 

CALL TO ORDER  

Chair Dunlap called the Special Regular Meeting of the Mobility and Transportation Infrastructure Commission 

(MTIC) to order on May 31, 2023, at 6:39 p.m. The meeting was held in-person and virtually via Zoom.  

ROLL CALL:    Chair Eric Dunlap 

Present: Chair Dunlap, Commissioner Fisher, Commissioner Abelson, Commissioner Zavala and 

Vice Chair Hughes  

Council Liaison: Councilmember Jack Donovan 

Absent:   

Staff Present: Ted Gerber, Public Works Director (“PWD”), David Pena, Transportation Program 

Manager (“TPM”), and Leaonna DeWitt, Public Works Assistant (“PWA”) 

 

PLEDGE OF ALLEGIANCE  

Commissioner Fisher led the Pledge of Allegiance.    

PUBLIC COMMENT AND SUGGESTIONS 

1. Public Comment – General 

No Public Comment 

 

REORGANIZING THE AGENDA ITEMS 

 

INFORMATION REPORTS 

2. Updates from City Manager’s Office – Domenica Megerdichian, Deputy City Manager  

Deputy City Manager Megerdichian, shared updates from across the agency, which include Department 

organizational assessments, Budget Review, FY 2021-26 Strategic Plan (workshops coming this Fall), 

Caltrans properties, the adoption of the city’s housing element, and the return of summer events (music, 

movies in the park and summer camp), and 4th of July events.  Deputy City Manager Megerdichian 

announced the organizational assessment for the Police Department currently underway and supporting 

opportunities for Community input with an online survey available on the website.  There will be an 

opportunity for in-person or virtual input session with a consultant on June 5th at the upcoming Public 

Safety Commission. 
 

ACTION/DISCUSSION ITEMS 

5. Huntington Drive Safety Concerns 

Transportation Program Manager Pena gave a brief overview of this item. It was shared that there had 

been another accident on Sunday, May 28, 2023 on Huntington Drive near the Ocean Liquor Store.    

Public Comment – Via Zoom 

Erin Fleming – Expressed concern regarding the 40 miles per hour existing speed limit on Huntington 

Dr. and requested that it go back down to 35 miles per hour and she suggested a pilot program offered by 

the State, to install speeding cameras. 

David– thanked staff for getting back to the community by June 1, 2023 and inquired about the timeline 

for the short-term and long-term solutions.  



Public Comment Closed 

TPM Pena followed up with questions from the community and stated he didn’t have any information 

regarding AB645 pilot program and staff has requested quotes for a vehicle speed feedback sign, which 

will take about three weeks.  

Public Comment reopened  

Public Commenter – Expressed concerned regarding vehicles not yielding for pedestrians. 

End of Public Comment 

 

Discussion among commissioners ensued regarding improving the lighting issue, speed limits, short term 

and long-term mitigation efforts, vehicle collisions, markings and signage, hawk signal or rapid 

rectangular flashing beacons and the narrowing the lanes.  

4. Slow Streets Program 

Power Works Director Gerber gave a brief presentation on this item.  He presented designs for various 

mitigation offerings including tape on streets, curb extensions, yellow crosswalk markings. There was a 

suggestion of having a “slow” sign at the start of a Bike Lane on Grand Ave. 

There was additional discussion that include the subjects of the design of the signs and it was suggested 

to add a border (making sure to follow the MUTCD), marking tape, use of thermoplastic, timeframe of 

installation, curb extensions and signage. 

6. FY 2023-2024 Work Plan Discussion 

PWD Gerber gave a brief overview of the proposed items for the work plan. The plan would include: 

-Street Repairs and Surfacing-bids are underway 

-Measure M Projects-all 4 approved projects are funded 

-Columbia St. project in conjunction with the City of Pasadena is back on as a potential, active project 

-Cooperation with the Cities of Pasadena and Alhambra regarding 710 “stubs” are on-going 

-The upcoming “626” Sustainability Transportation Event is Planned for October 29, 2023.    

As part of the discussion, Commissioner Abelson shared that it will be important to check on on-ramps, 

as part of the “626” event, which is planned to take place on the 110 Arroyo Parkway. He also 

commented about the planned parklets planned at part of the pilot “Slow Streets” and that we need to 

make sure that the community and businesses are aware of the pilot effort. He also wants to make sure 

that the traffic warrant analysis is going forward for Garfield and Monterey Road. He would like to see it 

on the list of “active” projects. 

INFORMATION REPORTS 

3. Project Status Update – PWD Gerber 

PWD Gerber provided an update on this item.  Commissioners asked questions regarding “active” 

projects including the situation regarding Ramona and the school “drop-off” around Holy Family. 

ACTION/DISCUSSION ITEMS 

7.  Approval of Minutes of the Regular Mobility and Transportation Infrastructure Commission Meeting on 

March 21, 2023 

Minutes approved as amended. Motion made by Commissioner Hughes and seconded by Commissioner Abelson 

(4-0, motion passes). 



 

COMMUNICATIONS 

8.  City Council Liaison Communications 

Council Liaison Donovan thanked the Deputy City Manager Megerdichian with the excellent 

presentation and to talk about some of the main issues that the City is undertaking.  The Housing 

Element was approved at the May 30, 2023 Council meeting, At the City Council meeting, all the 

department heads had the opportunity to discuss their department budgets and discuss what their 

departments are doing.  Council Liaison Donovan announced that an ad hoc committee has been created 

to assist with the discussion of evictions for just cause. In regards to the issue of the Caltrans properties, 

the city has received  bids for repairing the homes. The city is at the point where is will need to decide  if 

the city accepts or rejects the bids. The city can decide to either buy the houses or not. The City is 

looking at a new law firm to represent the city and act as the City Attorney. The final decision should be 

made soon. 

9.  Commissioner Communications  

Commissioner Zavala mentioned a development in Alhambra that might affect the City of South 

Pasadena on Fremont Avenue. 

Commissioner Abelson reminded everyone to complete the Police department assessment survey online 

before the deadline of June 6th. 

Commissioner Fisher commented on the proposal regarding street surfacing that was mentioned at the 

resent “State of the Street” joint meeting between the Mobility & Transportation Infrastructure 

Commission and the City Council. The example shared from the City of Burbank shows that they will 

have a five-year program and every year were going to do one of five areas. This would provide 

knowledge, so residents would know when their streets are going to be improved.  Commissioner Fisher 

questioned how the process would work, if the City of South Pasadena moved forward with a similar 

approach. The city would need to have sufficient funding to cover all of the streets in that area.  

PWD Gerber responded each designated area would get subset of streets completed, but not all of the 

streets. The idea is that when the City is divided up into the five areas is dependent on the funding and 

the target PCI index.   

Commissioner Hughes commented that the City had a wonderful Memorial Day event at the War 

Memorial Building and she observed that the timing to cross Fair Oaks was 13 seconds, which is not 

enough time to get across.  She suggested staff to look into the pedestrian timing at that location. 

10. Staff Communications   

TPM Pena announced on June 16th the regional connector will be opening.  There will be a realignment 

of the rail line, so the segment going from Santa Monica to East Los Angeles and a segment from East 

Los Angeles to Azusa.  The new alignment will be the Blue Line, now officially the A-Line, will be 

moving from Long Beach to Azusa without having to transfer, so a direct line passing through. 

PWD Gerber announced the Commissioner Congress on June 28th from 6:00 p.m.-8:00 p.m., at the War 

Memorial. All commissions will be present and expected to deliver a two-slide presentation on the 

annual report and highlights from their commission’s work plan. 
 

 

 

 



 

ADJOURNMENT: Meeting adjourned at 9:45 p.m.  

 

I HEREBY CERTIFY that the foregoing minutes were adopted by the Mobility and Transportation Infrastructure 

Commission of the City of South Pasadena at a meeting held on June 20, 2023. 

 

 

______________________________________ 

 Eric Dunlap, Chair 


